

DD/S 66-150-25-3

66-150

MEMORANDUM FOR: Executive Director-Comptroller

SUBJECT : Status of Proposal for Construction of Additional
NPIC Space

1. This memorandum is for information only.

2. [] in construction to accommodate NPIC expansion is now in the hands of the Deputy to the DCI for National Intelligence Programs Evaluation. The proposed construction requiring a minimum of two years for completion is now awaiting the results of a study being conducted on Intelligence Community photographic interpretation facilities and capabilities. The matter was referred to Mr. Bross for guidance as to time factors and possible interim decisions before completion of the Intelligence Community study.

3. The Director of Planning, Programming, and Budgeting has expressed the belief that funds will not be made available to support this construction until NPIC's manpower ceiling uncertainty has been resolved, and he suggests the desirability of considering dual shifts pending final resolution of the problem.

SIGNED R. L. Bannerman

R. L. Bannerman
Deputy Director
for Support

Distribution:

Orig - Adse (Return to DD/S)

✓ - ER

2 - DD/S

